Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0013 Pay Period: 02/03/2015

to 03/04/2015

Contract Location: Time Allowed: 2007 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 762  Days
Percent Time: 37.97
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. O. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $8,866,851.33 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $7,482,871.06

Percent Complete 15.61%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,487,388.18 $8,018,444.06 $7,103,407.91 16.31% $152,740.64
351135- $379,463.15 $379,463.15 $379,463.15 0.00% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14433-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0013

Pay Period:

Date: 03/06/2015
Page 2 of 6

02/03/2015
to 03/04/2015

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,107,184.25
$276,796.02
$1,383,980.27

$1,383,980.27

$1,383,980.27

Prev to Date

$984,991.74

$246,247.89

$1,231,239.63

$0.00 $0.00
$1,231,239.63

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,231,239.63

Total Payable:

This Estimate

$122,192.51
$30,548.13
$152,740.64
$0.00
$152,740.64
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$152,740.64
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02/03/2015
to 03/04/2015

Project Number:

Federal State Project Number:

351135-

CR723/FOREST HILL ROAD @ SABBATH CREEK N

BRMLB-3213-00(005)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
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Pay Period: 02/03/2015
to 03/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 1,011.360
19.380 146.970
1,158.330 $2,848.28 $22,448.44
Category Amount: $2,848.28 $22,448.44
Category Number: (0020 DRAINAGE
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 9,585.000 434.810
33.440 318.000
752.810 $10,633.92 $25,173.97
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 677.250
55.180 48.000
725.250 $2,648.64 $40,019.30
0240 668-1100 CATCH BASIN, GP 1 EA 103.000 4.000
2328.290 2.500
6.500 $5,820.73 $15,133.89
Category Amount: $19,103.29 $80,327.16
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 31.954
253.690 924
32.878 $234.41 $8,340.82
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 6,716.000
1.080 935.000
7,651.000 $1,009.80 $8,263.08
0440 167-1500 WATER QUALITY INSPECTIONS MO 49.000 9.000
327.650 3.000
12.000 $982.95 $3,931.80
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Pay Period: 02/03/2015
to 03/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0455 171-0030 TEMPORARY SILT FENCE, TYPE C LF 23,000.000 9,165.000
3.290 180.000
9,345.000 $592.20 $30,745.05
Category Amount: $2,819.36 $51,280.75
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0555 611-8050 ADJUST MANHOLE TO GRADE EA 18.000 1.000
794.890 1.000
2.000 $794.89 $1,589.78
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 1,008.500
124.030 -59.000
949.500 $-7,317.77 $117,766.49
0570 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 50.000 .000
107.120 45.000
45.000 $4,820.40 $4,820.40
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 3.000
1522.130 8.000
11.000 $12,177.04 $16,743.43
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL :LF 40.000 .000
338.250 25.000
25.000 $8,456.25 $8,456.25
0880 670-2120 GATE VALVE, 12 IN EA 4.000 .000
4735.500 1.000
1.000 $4,735.50 $4,735.50
0970 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 1,670.000 .000
50.740 65.500
65.500 $3,323.47 $3,323.47
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Pay Period:

02/03/2015

to 03/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 .000
129.670 301.000
301.000 $39,030.67 $39,030.67
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 .000
135.300 162.500
162.500 $21,986.25 $21,986.25
Category Amount: $88,006.70 $218,452.24
Category Number: (0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 .355
238751.240 .040
.395 $9,550.05 $94,306.74
STP00-3213-00(003)
9060 210-0100 GRADING COMPLETE - LS .000 482
1267206.600 .024
.506 $30,412.96 $641,206.54
STP00-3213-00(003)
Category Amount: $39,963.01 $735,513.28

Project Total Amount:

$152,740.64

$1,383,980.27



